

	<b>(((((((((((((</b>	Name	Duration	Start	Finish
	<b>□</b> ★!	1.Analisa Kebutuhan	5 days	3/7/16 8:00 AM	3/11/16 5:00 PM
2		1.2 menentukan kebutuhan pengguna	3 days	3/7/16 8:00 AM	3/9/16 5:00 PM
3		1.3 menentukan kebutuhan fungsional	2 days	3/9/16 8:00 AM	3/10/16 5:00 PM
4		1.4 menentukan kebutuhan non-fungsional	1 day	3/11/16 8:00 AM	3/11/16 5:00 PM
5		2.Pembuatan SKPL versi 1.0	10 days	3/10/16 2:00 PM	3/24/16 2:00 PM
6		3.Menyewa Hosting	4 days	3/22/16 8:00 AM	3/25/16 5:00 PM
7	<b>□</b> ★!	4.Pengembangan aplikasi	26 days?	3/24/16 8:00 AM	4/28/16 5:00 PM
8	<b>□</b> ★!	4.1 Pengembangan front-end	26 days	3/24/16 8:00 AM	4/28/16 5:00 PM
9		4.1.1 Page Login Logout	3 days	3/24/16 8:00 AM	3/28/16 5:00 PM
10		4.1.2 Page Profil User	5 days	3/28/16 8:00 AM	4/1/16 5:00 PM
11		4.1.3 Page Register	5 days	4/4/16 8:00 AM	4/8/16 5:00 PM
12		4.1.4 Page Edit Barang	4 days	4/11/16 8:00 AM	4/14/16 5:00 PM
13		4.1.5 Page Lihat Barang	4 days	4/15/16 8:00 AM	4/20/16 5:00 PM
14		4.1.6 Home Page	6 days	4/21/16 8:00 AM	4/28/16 5:00 PM
15	<b>□</b> ★!	4.2 Pengembangan back-end	26 days?	3/24/16 8:00 AM	4/28/16 5:00 PM
16		4.2.1 Page Login Logout	3 days	3/24/16 8:00 AM	3/28/16 5:00 PM
17		4.2.2 Page Profil User	5 days	3/28/16 8:00 AM	4/1/16 5:00 PM
18		4.2.3 Page Register	5 days	4/4/16 8:00 AM	4/8/16 5:00 PM
19		4.2.4 Page Edit Barang	4 days	4/11/16 8:00 AM	4/14/16 5:00 PM
20		4.2.5 Page Lihat Barang	4 days	4/15/16 8:00 AM	4/20/16 5:00 PM
21		4.2.6 Home Page	6 days?	4/21/16 8:00 AM	4/28/16 5:00 PM
22		4.3 Testing aplikasi	6 days	4/21/16 8:00 AM	4/28/16 5:00 PM
23	<b>□</b> ★!	5.Support	7 days	4/27/16 8:00 AM	5/5/16 5:00 PM
24		5.1 User Manual	7 days	4/27/16 8:00 AM	5/5/16 5:00 PM
25		5.2 Training user	4 days	5/2/16 8:00 AM	5/5/16 5:00 PM
26		6.Rapat	39.625 day	3/7/16 11:00 AM	4/29/16 5:00 PM
27		6.1Rapat Koordinasi	39.625 day	3/7/16 11:00 AM	4/29/16 5:00 PM
28		6.1.1 Rapat Koordinasi Penentuan Job	0.625 days?	3/7/16 11:00 AM	3/7/16 5:00 PM
29		6.1.2 Rapat Koordinasi Fungsi Utama Program	0.5 days?	3/8/16 1:00 PM	3/8/16 5:00 PM
30		6.1.3 Rapat Koordinasi Penjelasan SKPL dan start Pembua	0.5 days?	3/25/16 1:00 PM	3/25/16 5:00 PM
31		6.1.4 Rapat Koordinasi Progress Program(Front end dan B	0.5 days?	4/8/16 1:00 PM	4/8/16 5:00 PM
32		6.1.5 Rapat Koordinasi Final	0.5 days?	4/29/16 1:00 PM	4/29/16 5:00 PM
33		6.2 Rapat Rutin	20.5 days?	3/18/16 1:00 PM	4/15/16 5:00 PM
34		6.2.1 Rapat Rutin 18-03-2016	0.5 days?	3/18/16 1:00 PM	3/18/16 5:00 PM
35		6.2.2 Rapat Rutin 01-04-2016	0.5 days?	4/1/16 1:00 PM	4/1/16 5:00 PM





36	Name t Rutin 15-04-2016	Duration 0.5 days?	Start 4/15/16 1:00 PM	Finish 4/15/16 5:00 PM
36 (5.2.3 Rapa	t Rutin 15-04-2016	0.5 days?	4/15/16 1:00 PM	4/15/16 5:00 PM

Predecessors	Resource Names	6 Mar 16 F S S M T W T F	13 Mar 16 S S M T W T F S	20 Mar 16 S S M T W T F	27 Mar 16 S S M T W T F	3 Apr 16 S S M T W T F	10 Apr 16 S S M T W T F
	I						
		Sister	m Pelelangan Ikan - pa	age5			

17 Apr 16 24 Apr 16 S S M T W T F S S M T W T F S	1 May 16 8 May 16 15 May 16 S M T W T F S S M T W T F S	22 May 16 29 May 16 S M T W T F S S M T W T F S
	Sistem Pelelangan Ikan - page6	