	®	Name	Duration	Start	Finish
1	□ ★!	1.Analisa Kebutuhan	5 days	3/7/16 8:00 AM	3/11/16 5:00 PM
2		1.2 menentukan kebutuhan pengguna	3 days	3/7/16 8:00 AM	3/9/16 5:00 PM
3		1.3 menentukan kebutuhan fungsional	2 days	3/9/16 8:00 AM	3/10/16 5:00 PM
4		1.4 menentukan kebutuhan non-fungsional	1 day	3/11/16 8:00 AM	3/11/16 5:00 PM
5		2.Pembuatan SKPL versi 1.0	10 days	3/10/16 5:00 PM	3/24/16 5:00 PM
6		3.Menyewa Hosting	4 days	3/22/16 8:00 AM	3/25/16 5:00 PM
7	□ ★!	4.Pengembangan aplikasi	26 days	3/24/16 8:00 AM	4/28/16 5:00 PM
8	□ ★!	4.1 Pengembangan front-end	26 days	3/24/16 8:00 AM	4/28/16 5:00 PM
9		4.1.1 Page Login Logout	3 days	3/24/16 8:00 AM	3/28/16 5:00 PM
10		4.1.2 Page Profil User	5 days	3/28/16 8:00 AM	4/1/16 5:00 PM
11		4.1.3 Page List Barang	5 days	4/4/16 8:00 AM	4/8/16 5:00 PM
12		4.1.4 Page Edit Barang	4 days	4/11/16 8:00 AM	4/14/16 5:00 PM
13		4.1.5 Page Lihat Barang	4 days	4/15/16 8:00 AM	4/20/16 5:00 PM
14		4.1.6 Home Page	6 days	4/21/16 8:00 AM	4/28/16 5:00 PM
15	□ ★!	4.2 Pengembangan back-end	26 days	3/24/16 8:00 AM	4/28/16 5:00 PM
16		4.2.1 Page Login Logout	3 days	3/24/16 8:00 AM	3/28/16 5:00 PM
17		4.2.2 Page Profil User	5 days	3/28/16 8:00 AM	4/1/16 5:00 PM
18		4.2.3 Page List Barang	5 days	4/4/16 8:00 AM	4/8/16 5:00 PM
19		4.2.4 Page Edit Barang	4 days	4/11/16 8:00 AM	4/14/16 5:00 PM
20		4.2.5 Page Lihat Barang	4 days	4/15/16 8:00 AM	4/20/16 5:00 PM
21		4.2.6 Home Page	6 days	4/21/16 8:00 AM	4/28/16 5:00 PM
22		4.3 Testing aplikasi	6 days	4/21/16 8:00 AM	4/28/16 5:00 PM
23	□ ★!	5.Support	7 days	4/27/16 8:00 AM	5/5/16 5:00 PM
24		5.1 User Manual	7 days	4/27/16 8:00 AM	5/5/16 5:00 PM
25		5.2 Training user	4 days	5/2/16 8:00 AM	5/5/16 5:00 PM



